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ESTIMATE RUN 11/18/2011

ESTIMATE SUMMARY 10:34:25

CONTID: C17999         ESTIMATE NO: 0001 PROG 2005

PCN: 17999-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 6 & I-70B MAST ARM & SIGNAL PERCENT TIME:

PROJECT NO: SHE0063-036                   

US 6 & I-70B MAST ARM & SIGNAL

NAME OF ROAD: 006C

PROJECT COUNTIES: MESA

CONTRACTOR:

W.L. CONTRACTORS, INC. PAY PERIOD ENDING 11/17/2011 DATE TIME STARTED 10/24/2011

5920 LAMAR STREET DATE LET 07/21/2011 DATE WORK BEGAN 10/24/2011

 DATE AWARDED 08/02/2011 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 08/15/2011 DATE ACCEPTED

ARVADA CO 80003     303-422-7985 DATE NOTICE TO PROCEED 10/24/2011

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 631,207.78 PARTICIPATING $ $ 217,933.70

AWARD PROJECT AMT: 598,704.20 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -5,789.39

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

29.17

WORK DAYS

WORK DAYS

34.53%

413,274.08

217,933.70

217,933.70

212,144.31

$

$

$

$

217,933.70

0.00

217,933.70

0.00

217,933.70

-5,789.39

0.00

212,144.31

0.00

AMOUNT DUE 212,144.31 212,144.31

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 212,144.31

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

17.5 TIME ALLOW: 60

ORIG TIME ALLOW: 60
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PCN: 17999-BID    ESTIMATE RUN 11/18/2011

PROJECT: SHE0063-036                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:34:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Concrete Median Cover Material 0.000

554.000

202-00190  
 

554.000

SY  

12.90000 7,146.60554.000

7,146.60

0010 *Removal of Sidewalk 0.000

20.100

202-00200  
 

20.100

SY  

33.00000 663.3020.100

663.30

0015 *Removal of Curb and Gutter 0.000

298.000

202-00203  
 

298.000

LF  

6.45000 1,922.10298.000

1,922.10

0020 *Removal of Concrete Curb Ramp 0.000

19.000

202-00206  
 

19.000

SY  

32.20000 611.8019.000

611.80

0025 *Removal of Asphalt Mat 0.000

521.000

202-00220  
 

521.000

SY  

10.50000 5,470.50521.000

5,470.50

0030 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

226.000

SF  

3.20000 0.000.000

0.00

0035 Removal of Traffic Signal Equipment 0.000

0.000

202-00828  
 

1.000

L S 

3,700.00000 0.000.000

0.00

0040 *Potholing 0.000

4.500

203-01597  
 

20.000

HOUR

141.00000 634.504.500

634.50

0045 *Erosion Log (12 Inch) 0.000

160.000

208-00002  
 

170.000

LF  

4.00000 640.00160.000

640.00

0050 *Concrete Washout Structure 0.000

1.000

208-00045  
 

1.000

EACH

600.00000 600.001.000

600.00

0055 *Storm Drain Inlet Protection (Type 1) 0.000

45.000

208-00051  
 

45.000

LF  

12.30000 553.5045.000

553.50
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PCN: 17999-BID    ESTIMATE RUN 11/18/2011

PROJECT: SHE0063-036                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:34:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Vehicle Tracking Pad 0.000

1.000

208-00070  
 

1.000

EACH

1,540.00000 1,540.001.000

1,540.00

0065 Reset Fire Preemption Unit and Timer 0.000

0.000

210-00866  
 

1.000

EACH

715.00000 0.000.000

0.00

0070 *Seeding (Native) 0.000

0.000

212-00006  
 

0.200

ACRE

4,520.00000 0.000.000

0.00

0075 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.200

ACRE

5,117.00000 0.000.000

0.00

0080 *Mulch Tackifier 0.000

0.000

213-00061  
 

20.000

LB  

5.15000 0.000.000

0.00

0085 Aggregate Base Course (Class 6) 0.000

322.840

304-06000  
 

322.840

TON 

32.00000 10,330.88322.840

10,330.88

0090 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

12.760

403-00720  
 

12.760

TON 

270.00000 3,445.2012.760

3,445.20

0095 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

192.040

403-34871  
 

192.040

TON 

220.00000 42,248.80192.040

42,248.80

0100 Drilled Caisson (18 Inch) 0.000

0.000

503-00018  
 

12.000

LF  

110.00000 0.000.000

0.00

0105 Drilled Caisson (36 Inch) 0.000

0.000

503-00036  
 

38.000

LF  

180.00000 0.000.000

0.00

0110 *Concrete Sidewalk (6 Inch) 0.000

110.300

608-00006  
 

110.300

SY  

60.00000 6,618.00110.300

6,618.00
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PCN: 17999-BID    ESTIMATE RUN 11/18/2011

PROJECT: SHE0063-036                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:34:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Concrete Curb Ramp 0.000

86.500

608-00010  
 

86.500

SY  

115.00000 9,947.5086.500

9,947.50

0120 *Curb and Gutter Type 2 (Section I-B) 0.000

229.000

609-21010  
 

229.000

LF  

26.00000 5,954.00229.000

5,954.00

0125 *Curb and Gutter Type 2 (Section II-B) 0.000

127.000

609-21020  
 

127.000

LF  

32.00000 4,064.00127.000

4,064.00

0130 *Median Cover Material (4 Inch Patterned Concrete) 0.000

0.000

610-00024  
 

4,130.000

SF  

6.75000 0.000.000

0.00

0135 *Delineator (Flexible) (Type I) 0.000

0.000

612-00041  
 

9.000

EACH

78.00000 0.000.000

0.00

0140 2 Inch Electrical Conduit 0.000

5,000.000

613-00200  
 

9,850.000

LF  

9.00000 45,000.005,000.000

45,000.00

0145 *2 Inch Electrical Conduit (Bored) 0.000

0.000

613-00206  
 

2,050.000

LF  

22.00000 0.000.000

0.00

0150 *3 Inch Electrical Conduit (Bored) 0.000

660.000

613-00306  
 

2,300.000

LF  

17.50000 11,550.00660.000

11,550.00

0155 Wiring 0.000

0.000

613-10000  
 

1.000

L S 

4,530.00000 0.000.000

0.00

0160 Luminaire High Pressure Sodium (250 Watt) 0.000

0.000

613-70250  
 

4.000

EACH

400.00000 0.000.000

0.00

0165 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

30.000

SF  

25.60000 0.000.000

0.00
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PCN: 17999-BID    ESTIMATE RUN 11/18/2011

PROJECT: SHE0063-036                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:34:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Sign Panel (Special) 0.000

0.000

614-00035  
 

30.000

SF  

28.00000 0.000.000

0.00

0175 Pedestrian Signal Face (16) (Countdown) 0.000

0.000

614-70150  
 

8.000

EACH

516.00000 0.000.000

0.00

0180 Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

13.000

EACH

681.00000 0.000.000

0.00

0185 Traffic Signal Face (12-12-12-12-12) 0.000

0.000

614-70560  
 

8.000

EACH

1,100.00000 0.000.000

0.00

0190 Pedestrian Push Button 0.000

0.000

614-72860  
 

8.000

EACH

96.00000 0.000.000

0.00

0195 Loop Detector Wire 0.000

0.000

614-72875  
 

1,700.000

LF  

6.50000 0.000.000

0.00

0200 Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 0.000

0.000

614-81150  
 

2.000

EACH

13,444.00000 0.000.000

0.00

0205 Traffic Signal Light Pole Steel (1-60 Mast Arm Foot) 0.000

0.000

614-81160  
 

2.000

EACH

19,795.00000 0.000.000

0.00

0210 Traffic Signal Pedestal Pole Steel 0.000

0.000

614-84000  
 

3.000

EACH

860.00000 0.000.000

0.00

0215 Controller (Type 170E-HC11) 0.000

0.000

614-86246  
 

1.000

EACH

23,044.00000 0.000.000

0.00

0220 Fiber Optic Cable (Single Mode) (12 Fiber) 0.000

0.000

614-87010  
 

8,450.000

LF  

1.25000 0.000.000

0.00
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PCN: 17999-BID    ESTIMATE RUN 11/18/2011

PROJECT: SHE0063-036                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:34:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Optical Transceiver 0.000

0.000

614-87020  
 

7.000

EACH

2,665.00000 0.000.000

0.00

0230 *Construction Surveying 0.000

0.750

625-00000  
 

1.000

L S 

5,210.00000 3,907.500.750

3,907.50

0235 *Mobilization 0.000

0.600

626-00000  
 

1.000

L S 

39,790.00000 23,874.000.600

23,874.00

0240 *Public Information Services 0.000

0.500

626-01000  
 

1.000

L S 

9,532.00000 4,766.000.500

4,766.00

0245 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

3.000

GAL 

143.00000 0.000.000

0.00

0250 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30405  
 

62.000

SF  

17.00000 0.000.000

0.00

0255 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

749.000

SF  

14.00000 0.000.000

0.00

0260 *Flagging 0.000

80.000

630-00000  
 

300.000

HOUR

29.00000 2,320.0080.000

2,320.00

0265 *Traffic Control Inspection 0.000

12.000

630-00007  
 

20.000

DAY 

118.00000 1,416.0012.000

1,416.00

0270 *Traffic Control Management 0.000

13.000

630-00012  
 

40.000

DAY 

555.00000 7,215.0013.000

7,215.00

0275 *Construction Traffic Sign (Panel Size A) 0.000

1.500

630-80341  
 

5.000

EACH

39.00000 58.501.500

58.50
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PCN: 17999-BID    ESTIMATE RUN 11/18/2011

PROJECT: SHE0063-036                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:34:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Construction Traffic Sign (Panel Size B) 0.000

23.000

630-80342  
 

46.000

EACH

46.00000 1,058.0023.000

1,058.00

0285 *Construction Traffic Sign (Panel Size C) 0.000

10.000

630-80343  
 

20.000

EACH

52.00000 520.0010.000

520.00

0290 *Construction Traffic Sign (Special) 0.000

40.000

630-80344  
 

80.000

SF  

23.00000 920.0040.000

920.00

0295 *Drum Channelizing Device 0.000

21.000

630-80360  
 

73.000

EACH

19.00000 399.0021.000

399.00

0300 *Traffic Cone 0.000

52.500

630-80380  
 

105.000

EACH

13.00000 682.5052.500

682.50

0305 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

9,486.480

F A 

1.00000 0.000.000

0.00

0310 F/A Partnering 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0315 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0320 F/A ESB Program 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0335 Uncl Excav MCR 002 -  MCR Line Item No. 1 0.000

91.000

203-00000  
 

91.000

CY  

19.00000 1,729.0091.000

1,729.00

0340 Drilled Caisson (48 In) MCR 002 - MCR Line Item No. 2 0.000

0.000

503-00048  
 

42.000

LF  

355.00000 0.000.000

0.00
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PCN: 17999-BID    ESTIMATE RUN 11/18/2011

PROJECT: SHE0063-036                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:34:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0345 F/A Uniformed Traffic Control - MCR 002 - MCR Line Item
No. 3

0.000

0.000

700-70034  
 

2,500.000

F A 

1.00000 0.000.000

0.00

0350 Flash Arrow Panel (C Ty) MCR 002 - MCR Line Item No. 4 0.000

1.000

630-80358  
 

2.000

EACH

650.00000 650.001.000

650.00

0355 Geogrid Reinforce MCR 003  MCR Line Item No. 5 0.000

246.000

506-01020  
 

246.000

SY  

7.56000 1,859.76246.000

1,859.76

0360 Uncl Excav MCR 004 - MCR Line Item No. 6 0.000

55.000

203-00000  
 

55.000

CY  

19.00000 1,045.0055.000

1,045.00

0365 Geogrid Reinforce MCR 004 - MCR Line Item No. 7 0.000

246.000

506-01020  
 

246.000

SY  

7.56000 1,859.76246.000

1,859.76

0370 Mobilization MCR 004 - MCR Line Item No. 8 0.000

0.600

626-00000  
 

0.000

L S 

1,800.00000 1,080.000.600

1,080.00

CAT 214,300.70214,300.70627,574.78CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0325 Field Office (Class 1) 0.000

1.000

620-00001  
 

1.000

EACH

3,399.00000 3,399.001.000

3,399.00

0330 Sanitary Facility 0.000

1.000

620-00020  
 

1.000

EACH

234.00000 234.001.000

234.00

CAT 3,633.003,633.003,633.00CURRENT AMT0400 $ $ $

$ 217,933.70217,933.70$631,207.78$CURRENT AMTPROJECT TOTAL


